VILLAGE OF PEMBERVILLE
BOARD OF PUBLIC AFFAIRS
SPECIAL MEETING
                                              January 14, 2026
Present at the special meeting of the Board of Public Affairs were President Kim Long, Dean Krukemyer, Clerk Melody Siebenaler, Mayor Bailey, Nathan Schultze, Steve Darmofal (TD Engineering LLC), Brian Smith, Nolan Kaverman, Thomas Calvelage (Fenson Contracting), and Eric Campbell.
Business Alley Waterline Replacement pre-construction meeting attendance sheet completed. Steve provided a meeting agenda outlining the project. Brian stated weather permitting, equipment and supplies scheduled to arrive next Monday. Projected underground work to last 3-4 weeks, with work hours of 7:30-4:00 Monday through Friday. July 8, 2026, final completion date (including restoration). Laydown area was discussed and determined best area is behind businesses along river’s edge. Kim mentioned he will need to work with Frobose Meats regarding meat deliveries. There is 1 resident garage that opens towards the alley and will need notification as to when the area will be unavailable. The Contractor will notify residents and businesses when work will affect their area. Surface 
pre-con video is not completed yet. Mayor Bailey mentioned Columbia Gas requested prints; Clerk will provide. Steve stated Pat(inspector) is scheduled to be onsite after February 4, 2026. Steve mentioned that TD Engineering LLC is the Construction Manager and Feller and Finch was the design engineer. Nolan stated Todd Thomas will complete water tapping; Construction Video HD will perform the pre-con video; Bergren will do the re-paving; Fenson will complete patching, curb repair, walks. TD Engineering reviewed and approved shop drawings. Nolan asked if payment will be coming from the Village or OWDA loan directly. Steve will verify with Fiscal Officer and let Nolan know. Steve stated must use sand backfill around Columbia gas line.
Nolan asked whether Alt #1 was approved; Steve stated Village is waiting until project is close to complete to make decision. Nolan mentioned that if stone base is adequate, could use and give credit for asphalt cost. Brian asked who the contacts were for project, Steve stated Nathan and Pat. Nolan mentioned when installing across Walnut St. the street closing will take some time. 
Meeting adjourned at 11:26 a.m.

*Audio recordings of the meetings are available upon Public Records request.
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